

# MONTHLY REPORT

Project : **TIME SQUARE 8**  
Address : St. 410, Toul Tum Pong 1,  
Chamkarmon, Phnom  
Penh  
Date : **9<sup>th</sup> May 2026**



Time  
Square 8



# Location of Construction Site



# SUB-STRUCTURE WORK PROGRESS

## I. Excavation work

### Overall Excavation Progress





**08/May/26 - Commence** the excavation of all area

# SUB-STRUCTURE WORK PROGRESS

## II. Pile Cap work

### Overall Pile Cap Progress



### Work Progress of PC1

- **Completed** casting concrete of PC1
- **Completed** stump columns & walls
- **Applying** waterproof membrane to core walls

# SITE PHOTOS

## I. Excavation work



Excavation



Soil Backfill



# SITE PHOTOS


## II. Structure work



Installation of Rebar of **Core Walls**

# SITE PHOTOS


## II. Structure work



Installation of Formwork of **Core Walls**

# SITE PHOTOS



## II. Structure work



Cast Concrete of Core Walls

# SITE PHOTOS



## II. Structure work



Concrete of Core Walls

# SITE PHOTOS

## II. Structure work




Curing of Concrete

# SITE PHOTOS

## III. Inspection



Inspection of stump columns






Check spacing of Tie



Check coupler tightness

# SITE PHOTOS

## III. Inspection



Inspection of Rebar of Core Walls

# SITE PHOTOS

## IV. HSE Inspection



Daily site cleaning

PASSION FOR PROGRESS !

# Building Level

50F

High Ground

49F

- Tennis Court
- Sky Boxing
- Sky Gym
- Sky Yoga

48F

- 40M Infinity Skypool
- Amphitheater
- Sky Terrace
- Play Space
- Sky Patio

39F

- Art Gallery
- Art Library
- Floating Bar
- Sky Cinema
- Meeting Room
- Sky Entertainment
- Co Creation Space

GF

Lobby, Balcony Cafe

40-47F

Duplex Floor

8-38F

Classic Floor

2-7F

Carparking

B1-B2F

Carpark



# Time Square 8

The Fastest Selling Project

*in Phnom Penh*



THANK YOU !