

REPORT OF TIME SQUARE 8

Address : St. 410, Boeung Trabek,
Chamkarmon, Phnom
Penh

Date : **19th June 2026**



SITE LOCATION



Koh Norea City


Mao Tse Tong BLVD

St 410

SUB-STRUCTURE WORK PROGRESS


I. Excavation work

Overall Excavation Progress



Work Schedule of June



- **To complete** soil excavation of 1st layer & 2nd layer.
- **To commence** strut installation of 2nd layer.



SUB-STRUCTURE WORK PROGRESS

II. Main Structure work (Pile Cap)

Overall Pile Cap Progress



Work Schedule of June-July

- **31/Jul/26** : Schedule to complete pile cap work

SITE PHOTOS

I. Excavation work



Soil excavation of 2nd Layer (LVL -4.60M)

SITE PHOTOS

I. Excavation work



Soil excavation of 2nd Layer (LVL -4.60M)

SITE PHOTOS

II. Strut work



Installation and modification of 1st Layer (LVL -1.50M) Strut

SITE PHOTOS

II. Strut work



Installation and modification of 1st Layer (LVL -1.50M) Strut

SITE PHOTOS

III. Other Site Work Activities



Inspection delivered rebar



Prepare rebar



Chip CBPs

SITE PHOTOS

IV. HSE Inspection



Toolbox meeting



Daily site cleaning



PASSION FOR PROGRESS !

Building Level

50F

High Ground

49F

- Tennis Court
- Sky Boxing
- Sky Gym
- Sky Yoga

48F

- 40M Infinity Skypool
- Amphitheater
- Sky Terrace
- Play Space
- Sky Patio

39F

- Art Gallery
- Art Library
- Floating Bar
- Sky Cinema
- Meeting Room
- Sky Entertainment
- Co-Creation Space

GF

Lobby, Balcony Cafe

40-47F

Duplex Floor

8-38F

Classic Floor

2-7F

Carparking

B1-B2F

Carpark

THANK YOU !



Time Square 8

The Fastest Selling Project

in Phnom Penh

