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CBP Pile Progress
Time Square 11 

Done
100%

Up to 19. AUG. 2026 (168/168 Piles) 

CBP PROGRESS

Finished CBP Concrete.



Main Pile Progress
Time Square 11 

Undone
92%

Done
8%

Up to 19. AUG. 2026 (02/25 Piles) 
Main Pile PROGRESS

Finished Main Pile Concrete.

Unfinished Main Piles.



 Cross-hole Sonic Progress
Time Square 11 

Undone
92%

Done
8%

Up to 19. AUG. 2026 (02/25 Piles) 

Sonic Test PROGRESS

Finished Sonic testing.



Time Square 11 

Coordinate Inspection

Pile ID: BP-01



 PDA Test Progress
Time Square 11 

Done
100%

Up to 19. AUG. 2026 (02/02 Piles) 

Main Pile PROGRESS

Finished PDA Piles.



Time Square 11 

PDA Test



Time Square 11 

 Rebar/ Sonic Delivery



Time Square 11 

Site Cleaning



Time Square 11 

Passion For
Progress!
Thank You! 
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